## **Postgraduate Supervision System**

PROJECT ADVISOR DR. MUHAMMAD ALIIF BIN AHMAD

PROJECT MEMBER

ALYA QISTINA BINTI AWALUDDIN NIK BALQIS BINTI NIK JEFRY NUR ARISHA BINTI AMYRUL NAIM TANG JASMINE

	TAOUTITIE			DUDATION	PCT OF TASK	PHASE ONE WEEK 1			PHASE TWO WEEK 2			PHAE THREE			PHASE FOUR						PHASE FIVE						PHASE SIX							
			DUE DATE									WEEK 3			WEEK 4			WEEK 5			WEEK 6			WEEK 7			WEEK 8				WEE	EK 9		
WBS NUMBER	TASK TITLE	START DATE	DUE DATE	DURATION	COMPLETE	17 18	19 20 21	22 23	24 25 26 2	27 28 29 3	30 1 2	3 4	5 6 7	8 9	10 11	12 13 1	14 15 16	17 18	19 20	21 22	23 24 2	25 26	27 28 2	9 30	31 1	2 3	4 5	6 7	8 9	10 11	12 13	14 15	16 17	18 19
						w T	F S S	м т	W T F S	S S M	T W T	F S	S M T	w T	F S	S M	T W T	F S	S M	T W	T F S	s s	M T V	N T	F S	s M	T W	ГЕ	s s	м т	W T	F S	S M	T W
	Project Initiation																																	
1	Background study	17/04/24	18/04/24	1	100%																													
2	Feasibility study	18/04/24	19/04/24	1	100%																													
3	Determine objectives	18/04/24	19/04/24	1	100%																													
4	Scope statement	19/04/24	20/04/24	1	100%																													
5	Project plan	20/04/24	21/04/24	1	100%																													
6	Project management	21/04/24	23/04/24	2	100%																													
	Information Gathering & Analys	sis																																
7	Interview stakeholder	17/04/24	17/04/24	0	100%																													
8	Requirement analysis	24/04/24	25/04/24	1	50%																													
9	Propose solution	26/04/24	27/04/24	1	50%																													
10	Summarize propose system	28/04/24	30/04/24	2	0%																													
	Design																																	
11	User inteface design	01/05/24	04/05/24	3	0%																													
12	Database design	01/05/24	04/05/24	3	0%																													
13	Query design	01/05/24	04/05/24	3	0%																													
14	Build prototype	05/05/24	07/05/24	2	0%																													
	Implementation																																	
15	Program Coding	08/05/24	21/05/24	13	0%																													
16	Database implementation	08/05/24	21/05/24	13	0%																													
	Testing																																	
17	Test configuration	22/05/24	24/05/24	2	0%																						1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1							
18	User acceptance test	25/05/24	30/05/24	5	0%																													
19	Bug fixing	31/05/24	04/06/24	4	0%																													
	Launch																																	
20	Deployment planning	05/06/24	06/06/24	1	0%																													
21	Release management	07/06/24	07/06/24	0	0%																												0	
22	Project performance monitoring	07/06/24	18/06/24	11	0%																													
23	Maintenance and support	07/06/24	18/06/24	11	0%											***************************************																		
24	Project presentation	19/06/24	19/06/24	0	0%																													
						4		ii	åååå						.ż	ååå								å									ii	