Postgraduate Supervision System

PROJECT ADVISOR DR. MUHAMMAD ALIIF BIN AHMAD

PROJECT MEMBER
ALYA QISTINA BINTI AWALUDDIN
NIK BALQIS BINTI NIK JEFRY
NUR ARISHA BINTI AMYRUL NAIM
TANG JASMINE

WBS NUMBER	TASK TITLE	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
	Project Initiation				
1	Background study	17/04/24	18/04/24	2	100%
2	Feasibility study	18/04/24	19/04/24	2	100%
3	Determine objectives	18/04/24	19/04/24	2	100%
4	Scope statement	19/04/24	20/04/24	2	100%
5	Project plan	20/04/24	21/04/24	2	100%
6	Project management	21/04/24	23/04/24	3	100%
	Information Gathering & Analysis				
7	Interview stakeholder	17/04/24	17/04/24	1	100%
8	Requirement analysis	24/04/24	25/04/24	2	50%
9	Propose solution	26/04/24	27/04/24	2	50%
10	Summarize propose system	28/04/24	30/04/24	3	0%
	Design				
11	User inteface design	01/05/24	04/05/24	4	0%
12	Database design	01/05/24	04/05/24	4	0%
13	Query design	01/05/24	04/05/24	4	0%
14	Build prototype	05/05/24	07/05/24	3	0%
	Implementation				
15	Program Coding	08/05/24	21/05/24	14	0%
16	Database implementation	08/05/24	21/05/24	14	0%
	Testing				
17	Test configuration	22/05/24	24/05/24	3	0%
18	User acceptance test	25/05/24	30/05/24	6	0%
19	Bug fixing	31/05/24	04/06/24	5	0%
	Launch				
20	Deployment planning	05/06/24	06/06/24	2	0%
21	Release management	07/06/24	07/06/24	1	0%
22	Project performance monitoring	07/06/24	18/06/24	12	0%
23	Maintenance and support	07/06/24	18/06/24	12	0%
24	Project presentation	19/06/24	19/06/24	1	0%

Gantt chart phases: PHASE ONE (WEEK 1), PHASE TWO (WEEK 2), PHAE THREE (WEEK 3), PHASE FOUR (WEEK 4, WEEK 5), PHASE FIVE (WEEK 6, WEEK 7), PHASE SIX (WEEK 8, WEEK 9).